FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June, 2014

Date: June 16, 2014

CONTRACTOR: BRIAN'S CONTRACTING, INC.

ADDRESS: P.O. BOX 17750 Contract No. 60237 [/ 1
City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 22-10-0648
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking Garage Elevator Modernization
CONTRACT FOR INSPECTION BRANCH USE

[ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 706,000  Joue moNTHLY:

[ 7] PROJECT SCHEDULE - INTIAL & ONGOING
[ ] DAILY REPORTS 1,/ ) PAYROLL AFFIDAVITS

‘MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [v] CONTRACT NUMBER [ v’ PROJECT NAME & LOCATION
20,24).0697

Total $ e aaaea '124.)74‘. o9 LA sionarures

Adjusted Contract Amount 3 TSRO0

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 100.00% $ 706,000.00 10000% $  20,291.00 $ 726,291.00

Retained $ - $ - $ -

Amount Subject to Payment $ 706,000.00 $ 20,291.00 3 726,291.00

Payments to Date 3 £639,926.00 $ 18,512.00 $ 658,438.00

Payments Now Due $ 66,074.00 $ 1,779.00 $ 67,853.00

1@ a~\

Payment No.

Remarks: tﬁ/]ﬂ/@|9 e
eV 1] 20 14 . Kﬁfwmﬁ

1 Computed and Checked iy
2 cartdy that the above bl 18 comect, just, that payment nas not been recesved. and all
yrofl affidavits have teen submitted, are current, or proper deductive exclusions have been

f_)b\% /\ N SEP 15 2014 made o thia requast and at least B% of aur workforce resides in Hawan

3 R-:n Qmﬂ Inspéctor af Engimest Date
BRIAN'S CONTRACTING, INC.

/p M. L M s

4. Recommanded Az Eng:neer’Archiact Date
-7 -
@5}& W Tpeede _ sEp 15 g4 6/16/2014
S Agproved ¥ Branch Cheef of Distct Engneer Dale SignatLre ¢ Titie. Date
Mannﬂ Argkshi, Prasident

¥ State Public Works Adm:nisirator Cate




_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: June, 2014

DPW-CIA 7/06

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking Gar DAGS Job No.: 22-10-0648
o]
& NTRACT
9 LICENSE BASI NTRACT| COMPL. %| RETN AMOUNT
G |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEh CMPLL % RETAINED
BRIAN'S CONTRACTING, IN]Generai Contracior ABC-23456 $90,510 $90,510| 100 00% 0% S0|A
SUB-
CONTRACT
LICENSE BASI B-CONTRACT COMPL. %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Chad's Plumbing Plumbing C-31497 $6,000 $6.000| 10000% 0% $0
Close Construction Rubber Floaring ABC-20052 $7.500| $7 500| 100 00% 0% 50
KONE, Inc. Elevator C-11336 $411,990]  $411.990] 100 00% 0% $0
L.A. Painting Painting C-22044 530,000  s30.000] 100 00% 0% $0
Quality Sheetmetal & AC Air Conditioning C-827 $40,000]  $40.000] 100.00% 0% $0
Ted's Wiring Service Electrical BC-3905 §115,000f $115.000] 100.00% 0% $0
Unitek Insulation Asbestos Abatement C-11851 $5,000 SS.ODOI 100.00% 0% $0
#DIVO! 10% 50
#Divi0| 10% $0
#DIV/0! 10% $0
EDIVIO! 10% $0
ROIVHO! 10% 50
#DIVIO! 10% $0
#OIVIO! 10% $0
#DIVIO! 10% $0
#OIVIO! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% 50
Total Reteined from Subs $615,460 $0|8

l IBAS]C CONTRACT - RETAINED FROM PRIME AND SUBS {A+B)

| certify that the above retentions are correct for this request.

Brian's Contracting, Inc.
Name of Contractor

By Signature U Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

6/16/2014

Checked/Verified by

—

“\)

-

inifial - Project Ingpactar or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June, 2014

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) ParkingG DAGS Job No.: 22-10-0648
- CHANGE
% ORDER
o ILICENSE CHANGE ORDER} COMPL, %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT} T DATEI MPLI % RETAINED'
|BRIAN'S CONTRACTING, INJGeneral Contractor ABC-23458 $4,970 $4.970] 100.00% 0% so[A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| cMPL %| RETAINED
LA Painting Painting C-22044 $230) $230{ 100 00% 0% 50
Ted's Wiring Service Electrical BC-3805 $13.528 $13.528| 100 00% 0% so
KONE, Inc. Elevator C-11338 $1,563 $1.563] 100 00% 0% )
#DIVIC! 10% $0
#Divio! 10% s
#DIV/O! 10% $0
#DIvi0!l 10% 50
#DIvI0! 10% 50
#Divra! 10% $0
#DIV/O! 10% 50
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#OIV/O! 10% $0
#01V/0! 10% $0
#DIvio! 10% $0
#DIV/IO! 10% S0
#DIv/iol 10% $0
Taotal Retained from Subs $0|B

|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Brian's Contracting. Inc.

" .
Name of Contractor 4 ;. _::%. Sy

k;:‘__q_' =

I Ietrait= Project Inspector or Engineer
6/16/2014

By Signature U Date
NOTE
Columnar totals shall be equal in dollar value to that on
the Manthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Y. Monthly Payment Slip
A

y
PAYMENT NO.: 13 Q‘ PROJECT TITLE: SOUTH ST GARG (LOT R) & MAKAI GARG (LOT A) - PARKING
GARG ELEVATOR MODERNIZATION

BILLING MONTH: June-14 DAGS JOB NO.: 2 2-10-0648 CONTRACT NO.: 60237
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amoupnt Earned Retainage Amount Due
01 $11-354M $0.00 ($66,074.00) $66,074.00
Totals: ($66,074.00) $66,074.00
Change Order Payment Suffix: 3
Suffix Eund Symbol Amount Earned Retainage Amount Due
0z 512-354M $0.00 ($1,779.00) $1,779.00
Totals: ($1,779.00) $1,779.00
Grand Total: ($67,853.00) $67,853.00

"ﬁa - le~20H-
Veriffed By DATE

(This Section for Administrative Services Office Use Cnly)

’--D. E (@ - U \\7 E Vendor Code 30439600
)

Cost Code 3A1

‘.J SEP 15 2014 Voucher No. ADN4R

. SEP 24 2014
DAGS, DiV. OF PUBLIC WORKS Verified By
STAEF SERVIGES OFFICE




